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Lee Myers, DTSC

Ryan Green, START
Valerie Bauer, START
Carlin Hafiz, EPA

Rusty Harris-Bishop, EPA
Michelle Rogow, EPA
Mary Matthews, EPA

Tood Painton, Vernon Fire Department

Ashu Palta, LACoOEM
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Alejandro Diaz, USEPA
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Carlin Hafiz, USEPA

From: Michelle Rogow, OSC
Date: 6/26/2016

Reporting 6/23/16 - 6/26/16
Period:

1. Introduction
1.1 Background

Site Number:

D.O.
Number:

Response
Authority:

Response
Lead:

NPL Status:

Mobilization
Date:

Demob Date:

CERCLIS
ID:

ERNS No.:
FPN#:

A9AP Contract Number:

Action Memo
Date:

CERCLA Response Type:

EPA Incident
Category:

Non Operable Unit:
NPL

6/14/2016 Start Date:

Completion Date:
RCRIS ID:

State Notification:

Reimbursable
Account #:

Emergency

Removal
Action

6/14/2016
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June 26, 2016
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2.2 Planning Section
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* Arrival of agditional resources fram USCG [to staff

Information| Center. J‘
positions in|the JIC and Operationls Section.

2.2.1.1 Planned Response|Activities

Removal operatigns will include the following:

* Assessment|of the evacuated residences:
e . lasnivaofliha waciddncac.on.thali EX. 6 - Personal Privacy

Ex. 6 - Personal Privacy which

LT U T T T A Y U WU T S T O O R T P T TR O

secondary i];door sanjpling;
» Assessment|of the faqility; and
* Removal offhazardouk substances|from the site.
* Production pf additional fact sheefs for affected
residents anld businessges.

2.2.2 Issues

» Continuing peed for gccess to the fresidences and
coordinatiop with displaced occupants during cleanup
process;

» Data needs,|quality and timing.

2.3 Logistics Section

LACoPH is serving as the Logistics Se¢tion Chief for the
Unified Commangd. The ERRS contractor is handling
logistics for EPA

2.4 Finance Section
See POLREP NoJ 1. Mary|Matthews i serving as the
Finance Section (Chief for EPA.

Estimated Costs| BudgetedTotal To | Remaining %

Date Remaining
Extramural Costs
ERRS - $500,000.9831,649.00$168,351.0033.67%
Cleanup
Contractor

TIAGs - PST $20,000,089,292.00 | $10,708.00 53.54%
TAT/START | $380,5379052,260.00$228,277.0059.99%
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Intramural Costs

USEPA - $50,000j0914,000.00| $36,000.00 72.00%
Direct

Total Site $950,5379807,201.00$443,334.0046.64%
Costs

* The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific
figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be
entirely up-to-date. The cost accounting provided in this
report does not necessarily represent an exact monetary
figure which the government may include in any claim for
cost recovery.

2.5 Other Command Staff

See POLREP No. 3. The Community Relations Section has
been attached to the JIC, which is directly linked to the
Unified Command.

A Mass Care Officer has been established as part of

the Command Staff. This position will advise and coordinate
with the UC regarding relocation and care efforts for the
displaced residents.

A technical spec work group has been established for Action
Levels and Protocol for Verification Sampling. This work
group reports directly to the Unified Command.

3. Participating Entities
3.1 Unified Command

The Unified Commanders are EPA, LACoFD HHMS and LACoPH.

3.2 Cooperating Agencies

DTSC, DPSS, LACoOEM, LACoSD, VFD,VPD, SCAQMD, LACoISD; DTSC, EPA CID,
City of Maywood, City of Vernon.

4. Personnel On Site
June 24, 2016:
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EPA OSC: 2 (Musante, Rogow)
EPA ERT: 1 (Eskelsen)
EPA RSC: 1 (Matthews)
USCG PST: 1

USCG IMAT: 2
START: 4

SERAS: 2

ERRS: 9

June 25, 2016:

EPA OSC: 2

EPA ERT: 1

EPA RSC: 1

USCG PST: 1

USCG IMAT: 1
START: 4

SERAS: 2

ERRS: 9

June 26, 2016:

EPA OSC: 2

EPA ERT: 1

USCG PST: 1

USCG IMAT: 2

START: 3

ED_001052_00001330-00013



SERAS: 2

ERRS: 9
. Definition of Terms
AQMD: South Coast Air Quality Management Distict

CERCLA: Comprehensive Environmental Response Compensation and Liability Act

CFR: Code of Federal Regulations

CIC: Community Information Coordinator

Co.: County

DPSS: Department of Public Social Services

DTSC: Department of Toxic Substance

EPA: Environmental Protection Agency

ERRS: Emergency and Rapid Removal Services (EPA Contractor)
ERT: Environmental Response Team

HCN: Hydrogen Cyanide

HHMD: Health Hazardous Materials Division

IMAT: Incident Management Team

LACOoFD: Los Angeles County Fire Department

LACoOEM: Los Angeles County Office of Emergency Management
LACoPH: Los Angeles County Public Health

LACoSD: Los Angeles County Sheriff's Department

NCP: National Contingency Plan (40 CFR 300)

OSC: On--Scene Coordinator

OSHA: Occupational Safety and Health Administration

PEL: Permissible Exposure Limit
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PES: Patriot Environmental Services

PRP: Potentially Responsible Party

PST: Pacific Strike Team

PIT: Panda International Trading Co.

RM: Removal Manager

SERAS: Science, Engineering, Response and Analytical Support contractor
SOKOR: SOKOR Metals

START: Superfund Technical Assessment Response Team contractor
TDD: Technical Direction Document

TO: Task Order

TTLC: Total Threshold Limit Concentration

USCG: US Coast Guard

VFD: Vernon Fire Department

VOCs: Volatile Organic Compounds

VPD: Vernon Police Department

XRF: X-Ray Fluorescence Spectrometer
6. Additional sources of information

6.1 Internet location of additional information/report
The website for this site is located www.epaosc.org/FruitlandMgFire.

Additionally, site for the public has been set up at
http://publichealth.lacounty.cov/media/fire/

6.2 Reporting Schedule

The next POLREP will be June 29, 2016.
7. Situational Reference Materials

See the IAPs in Documents Section.
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